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Reach A
Gateway Oaks Dr to Farm Rd

Levee construction to begin Spring 2022.

Improvements to Pumping Plant 1B, City Sump 160 and Pumping Plant 1A to begin in 2023.

Reach B
San Juan Rd to Elverta Rd

Levee construction began July 2020; expected to be completed Fall/Winter 2022.

Pumping Plant #3 – Construction began July 2020; construction completed. Testing underway.

I-5 Window - Construction to begin Spring 2022; expected to be completed Winter 2022/2023.

Riverside/Pritchard Pumping Plants to begin in 2024.

Reach C
Elverta Rd to Sankey Rd

Levee construction was completed in 2008/2009 by Sacramento Area Flood Control Agency.

Elkhorn Pumping Plant to begin construction in 2023.

Reach D
Sankey Rd to Howsley Rd

Levee construction was completed in 2008/2009 by Sacramento Area Flood Control Agency.

Highway 99 Window – Construction expected to begin Summer of 2023.

Pumping Plant #4 – Construction began August 2021; expected to be completed Fall 2022 / Winter 2023.

Reach E
Howsley Rd to Sankey Rd

Levee construction expected to begin Spring 2023.

Reach F&G
Sankey Rd to Drainage Pumping 

Station

Levee construction and improvements to the levee slope and Pumping Plant #6 expected to begin Summer 

2023.

Reach H
Drainage Pumping Station to 

Northgate Blvd

Levee construction and improvements to Pumping Stations #8 and #102 began 2018; expected to be 

completed Fall 2022.

Reach I
Northgate Blvd to Gateway Oaks

Contract 1: Levee construction and improvements to Pump Station #58 completed Fall 2022.

Contract 2: Landside levee improvements and installation of maintenance road expected to begin Summer 

2023.

Get the latest Natomas Updates Here:  

https://www.spk.usace.army.mil/Portals/12/documents/civil_works/natomas/NatomasBasinMap.pdf?ver=2017-03-14-123044-307
https://www.facebook.com/sacramentodistrict
https://twitter.com/USACESacramento/with_replies
https://www.spk.usace.army.mil/natomas/
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Reach H Reach I

LOCATION:

• USACE Contractors to begin construction of a Seepage Berm at I-80 

overcrossing.

• USACE Contractors to begin construction of a Patrol Road and fencing 

along the entire length of the Reach.

SCHEDULE:

• Levee construction is complete.

• Seepage berm construction to begin in Summer 2022; completion 

expected in the Fall of 2022.

• Patrol Road & Fencing construction to begin Summer 2022; completion 

expected in the Fall of 2022.

LOCATION:

• USACE Contractors to begin tree removal efforts along the entire length 

of the Reach.

SCHEDULE:

• Tree Removal efforts ongoing.

• Utility Relocations expected to begin in 2023. 

ACTIVE CONSTRUCTION UPDATES
(DECEMBER 2021 – MARCH 2022)

Get the latest Natomas Updates Here:  

Reach A

LOCATION:

• USACE Contractors to begin construction efforts at the intersection of Farm 

Road and Garden Highway, working southeast towards I-80.

SCHEDULE:

• Overhead Utility Relocations to begin in Spring 2022 at Farm Road.

• Pumping Plant 1B Improvements to begin in Construction Season 2023.

Visit Reach A website for the latest project news: Click here

Reach B

LOCATION:

• USACE Contractors have begun construction Farm Road north on Garden 

Highway and at Pumping Plant #3. 

SCHEDULE:

• Adjacent Levee Construction is 95% complete. Final completion, including 

seepage berm, is expected in the Fall 2022.

• Irrigation canal improvements are ongoing and expected to be completed in 

Summer 2022.

• Lift station to be operational in Summer 2022.

• Pumping Plant #3 completed, testing underway. 

Reach D

LOCATION:

• USACE Contractors have begun construction at Pumping Plant #4.

SCHEDULE:

• Pumping Plant #4 construction is ongoing. Projected completion is Fall 

2022 / Winter 2023.

https://www.facebook.com/sacramentodistrict
https://twitter.com/USACESacramento/with_replies
https://www.spk.usace.army.mil/natomas/
https://www.spk.usace.army.mil/Missions/Civil-Works/Natomas-Basin/Reach-A/
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ACTIVE CONSTRUCTION PHOTOS
(DECEMBER 2021 – MARCH 2022)

Get the latest Natomas Updates Here:  

Pumping Plant #4 Structure Construction
Spring 2022

Pumping Plant #3 Backfill in Progress 
Winter 2022

https://www.facebook.com/sacramentodistrict
https://twitter.com/USACESacramento/with_replies
https://www.spk.usace.army.mil/natomas/

